

Timeline	Milestone/Activity
January-March 2025 (Pre-Planning)	<ul style="list-style-type: none"> <li>• Workgroup Leads and GAC Liaisons Orientation</li> <li>• Onboarding Subgroup Leads</li> <li>• Data-driven Implementation Training</li> </ul>
April 1, 10-3pm (Leadership Kickoff)	<ul style="list-style-type: none"> <li>• Implementation Kickoff Meeting (In-person)</li> </ul>
May - June 2025	<ul style="list-style-type: none"> <li>• Subgroup Meetings Begin (Subgroup leads host 1-2 meetings)</li> </ul>
July 2025 (Q1)	<ul style="list-style-type: none"> <li>• Quarterly Workgroup Meeting (Kickoff)</li> <li>• Implementation Tracker and Data-Driven Implementation Consultations with UNC Sheps</li> </ul>
October 2025 (Q2)	<ul style="list-style-type: none"> <li>• Quarterly Workgroup Meeting (Progress Updates &amp; Adjustments)</li> <li>• Feedback on Implementation Tracker/Data Dashboards</li> </ul>
March 2026 (Q3)	<ul style="list-style-type: none"> <li>• Quarterly Workgroup Meeting (Progress Updates &amp; Adjustments)</li> <li>• Pre-Planning for Year 2</li> </ul>
June/July 2026 (Q4)	<ul style="list-style-type: none"> <li>• Quarterly Workgroup Meeting (End-of-Year Review &amp; Launch of Y1 Implementation Tracker/Data Dashboards)</li> <li>• Kickoff Year 2</li> </ul>
Ongoing: Subgroup Meetings as Needed (Work on Tasks & Maintain Momentum)	