

1915 b/c Waiver Implementation Time Line

LME / MCO Tentative Start Dates

○ Phase I

- PBH - AC – Oct. 2011; 5 Cty – Jan. 2012; OPC – Apr. 2012
- WHN - January 2012
- ECBH - April 2012

○ Phase II

- SHC - July 2012
- Smoky Mountain - July 2012

○ Phase III

- CenterPoint - January 2013
- Durham Center - January 2013
- Eastpointe - January 2013
- Mecklenburg - January 2013
- Pathways - January 2013
- Southeastern Ctr- January 2013

- DHHS begins assignment process of unassigned areas by January 2013
All Implementation and Assignment work to be completed by July 2013.

“Responsible Change to Achieve Easy Access, Better Quality, Personal Outcomes”