State Strategic Business Plan

INTRODUCTION

Blueprint for Change is the state's plan for reforming the mh/dd/sas system. This technical document, the State Strategic Business Plan, is part 2 of the State Plan and outlines the responsibilities and tasks of the Division of MH/DD/SAS that are required to implement the reform. The strategic plan incorporates the mission and principles of the State Plan in its processes and outcomes, which is also required of local business plans.

The State Strategic Business Plan incorporates both the task list and the state business implementation plan from the initial November 30, 2001 edition of the Blueprint for Change. It is now designed to be consistent with the local business plan format to demonstrate the dynamic processes necessary to implement reform. Goals and objectives must be achieved in concordant areas at both the state and local levels for the vision to become a reality.

I. PLANNING

Planning is an essential component of the mental health, developmental disability and substance abuse service system reform effort. Initially, planning at the state level will cover a wide array of activities that are necessary in the transition from the old to the new. The Division must establish both short and long-term planning strategies that are both collaborative across the state system and coordinative with LMEs and providers. These strategies must direct the transition by clearly articulating through its tasks, strategies, outcomes and products the vision of the new system.

Contemporary support service systems affirm the principles of community inclusion, integration, participation and accommodation. These systems recognize that children and adults with serious mental illness, developmental disabilities and substance use disorders have certain attributes, impairments, limitations or circumstances that constrain their functional capabilities, personal autonomy, life choices and achievement opportunities. To reduce or minimize these constraints, state government along with local entities managing public policy are expected to *plan* to provide treatment, interventions, services, supports and accommodations that:

- Maximize community alternatives to more restrictive care.
- Involve individuals in the system of governance.
- Address cultural diversity in service planning and care decisions.
- Promote participatory choice wherever possible.
- Seek support arrangements that facilitate independence, personal responsibility and involvement in community life and promote wellness.

Consumer and family participation on governing boards may already be significant in the current system. However, progressive organizations in the current environment are expected to go beyond the current level of participation and directly seek out stakeholder input and community concerns. The Division of MH/DD/SAS is responsible for planning and enforcing a system that obtains, assimilates, applies and implements stakeholder recommendations into all planning activities.

A. The Division will implement a long term planning strategy.				
Objective	Task/Strategy	Outcome/Product	Completion Date	
I.A-1 The Division will oversee the mh/dd/sas reform effort.	a) Assess the impact of State Plan implementation on reform.	Report of the assessment provided by the Director's Advisory Committee and added to the annual	April 15, 2003 and annually thereafter	
	b) Identify gaps and needed changes in State Plan.	revision of the State Plan.		
		Analysis of public	Public comment	
	c) Conduct an annual 45-day public comment period on State Plan requirements	comments, including those received at forums, added to annual revisions.	period: Feb March 2003-2007	
	and implementation.		Forums held in fall & spring of	
	d) Hold two community forums annually to assess		each year	
	implementation and solicit comments and	A revised mh/dd/sas State Plan submitted to	A revised State Plan presented to	
	recommendation for change.	Legislative Oversight Committee (LOC).	LOC July 1, 2003 -2007	
I.A-2	a) Assign tasks from State	Division publishes a	Oct. 1, Jan. 1,	
The Division will ensure ongoing	Strategic Business Plan to committees, workgroups	quarterly tracking report of outcomes/products	April 1 & July 1, 2003-2007	

implementation of the	а	and/or sections.	accomplished and reports	
State Plan.	C	Review products for consistency with State Plan mission and principles.	to LOC.	
		Assess progress of State Plan implementation.		
	fr C	Solicit assessment feedback from the Director's Advisory Committee quarterly. [See I.B-1.]		
I.A-3 The Division will ensure that all planning is done in collaboration with all stakeholders.	ir p a b) E e	Publish list of stakeholders nvolved in all ongoing planning/implementation activities. Establish guidelines to ensure consumer nvolvement and/or	List of stakeholders involved in planning process included in each sub-plan and annual revision of State Plan submitted to the LOC.	Oct. 1, Jan. 1, April 1 & July 1, 2003-2007
	c) E g c o o o o o o o o o o o o o o o o o o	carticipation. Establish methods of gathering feedback from consumers and families and other stakeholders. Develop mechanisms that support meaningful and congoing involvement of consumers/families in all sub-plans required by this	Director's Advisory Committee assesses the Division's progress in obtaining meaningful involvement of consumers and families in planning activities and presents report to the LOC annually.	A revised State Plan presented to LOC July 1, 2003 –2007
P. The Division will		strategic plan.	existing system to a reforr	mod system
		on in the State Plan.	existing system to a reform	neu system
Objective	Task	/Strategy	Outcome/Product	Completion Date
I.B-1 The Division will oversee a state-level transition strategy to assist the reform.	to so	Establish new roles and responsibilities of Division o provide leadership and state policy development. dentify functions necessary o carry out new roles and	Transition strategy outlined and an assessment of progress included in quarterly progress reports to LOC.	Oct. 1, Jan. 1, April 1 & July 1, 2003-2007
	d e it c) Io	design a framework to enable Division to perform ts new functions. dentify competencies and sets of skills necessary for staff to carry out new	Transition reports put on web site.	Oct. 1, Jan. 1, April 1 & July 1, 2003-2007
	d) C d	responsibilities. Create and implement staff development plan to assist staff in obtaining new skills and competencies.		
	e) D	Develop tracking system to dentify reform milestones and uncover barriers or		

	obstacles to reform.	
f)	Initiate and engage in	
	constructive problem-	
	solving activities to	
	overcome barriers.	
g)	Report on transition	
	activities as one component	
	of State Plan	
	implementation.	

II. MANAGEMENT AND ADMINISTRATION

The reform statute (North Carolina Mental Health, Developmental Disabilities and Substance Abuse Reform Statute, Chapter 122C) mandates that the state provide management and oversight of a system of services and supports that is equitable across the state and provides for greater accountability and value for the dollars spent. The Division of MH/DD/SAS is responsible for providing the necessary tools and assistance to enable local management entities to administer a local system of services and supports that conforms to standards of best practice.

A. The Division of MI	H/DD/SAS will be restructured	l to support mh/dd/sas refo	orm.
Objective	Task/Strategy	Outcome/Product	Completion Date
II.A-1 The Division will undergo a reorganization to support the mh/dd/sas State Plan.	a) Prepare a new organizational structure within the Division.	The Secretary of DHHS announces an organizational chart of the new Division structure.	July 1, 2002

B. The Division will develop mechanisms to ensure consumer/family and citizen involvement in policy formulation and implementation.

Objective	Task/Strategy	Outcome/Product	Completion Date
II.B-1 Division staff will organize and support the Director's Advisory Committee on implementation of mh/dd/sas reform.	 a) Develop a proposal for convening the Director's Advisory Committee with approval by the Secretary that addresses: Committee make up. Member selection process. Committee purpose and work-plan. Times, dates and places of meetings. Support to consumer/family members to ensure meaningful participation. The committee's reporting process. b) Establish a working relationship between the Division's implementation process and the processes of the Director's Advisory Committee so committee members are informed and empowered in their role of assessing and advising on implementation. 	The Secretary receives and approves the proposal. The Director's Advisory Committee convenes. Quarterly progress reports provided to the Secretary and added to Division reports. See above. Members assigned to various workgroups and implementation teams and supported in their participation.	September 1, 2002 On or before Nov. 1, 2002 Jan. 1, 2003 and quarterly thereafter Jan. 1, 2003 and ongoing

				1
II.B-2 The Division will create an Office of Advocacy & Customer Services.	a) b) c)	Establish office as part of re- organization. See above. Prepare job descriptions and qualifications for approval by Office of State Personnel. Implement specific recruitment procedures to ensure that qualified consumers/family members are available in the applicant pool.	The Office of Advocacy & Customer Services staffed by consumer and family members and participates at the Division of MH/DD/SAS executive staff level.	Jan. 1, 2003
II.B-3 The Division will sponsor an annual consumer conference and other conferences as approved by the Director.	a) b)	Plan and hold an annual consumer conference with the Office of Advocacy & Customer Services as lead agency in determining/ arranging for: • Most appropriate time, date and place. • The agenda and speakers. • Appropriate supports for consumer/family member attendees. Assess viability of all conferences sponsored by the Division and consolidate as appropriate.	A consumer conference held annually. Schedule of Division sponsored conferences approved by the Director and published in the Division training calendar online.	2003 and annually thereafter Jan. 1, 2003
II.B-4 The Division will provide guidance and oversight of meaningful participation/ involvement by consumers/families at the local policy level.	a) b) c)	Disseminate guidelines for consumer involvement and/or participation to prospective LMEs. [See I.A-3 (b).] Review local business plans for adherence to guidelines. Include appointment of consumers/family members to boards, commissions, advisory bodies, planning groups, etc. by LMEs as a performance indicator for public reporting.	Consumer/family guidelines disseminated and added to LOC quarterly report. Local consumer and family advisory committees submit reports with local business plan final submission.	Oct. 1, 2002 April 1, 2003

II.B-5	a)	Establish a process for	The Office of Advocacy &	July 1, 2003 and
The Division will		recruiting and supporting	Customer Services	ongoing
assure appointment		consumers/family members	establishes list of people	
of consumers/family		as participants on boards &	(self disclosed) with	
members to state-		commissions.	disabilities (mh/dd/sa)	
level boards,			willing to participate state	
commissions,	b)	Assign responsibility for	boards, commissions,	
advisory bodies,		implementation and oversight	advisory councils and	
planning groups and		of necessary and effective	planning/policy	
other appropriate		supports for consumers/	workgroups. List kept	
bodies.		family members to ensure	current and appointments	
		ongoing participation and	listed in each quarterly	
		meaningful involvement.	report to LOC.	
	c)	Develop a list/database of	Office of Advocacy &	July 1, 2003
		consumer and family	Customer Services reviews	
		members interested in	and distributes a	
		participating on commissions	satisfaction survey to	
		and boards.	consumers/families on	
			boards/planning groups and	
	d)	Collect sufficient information	to board/workgroup chairs	
		to match potential appointees	to determine level of	
		with work in their areas of	satisfaction with	
		interest.	participation/involvement.	
	e)	Provide liaison with the	Findings reported on state	Oct. 1, 2004
	6)	appointment staff in the	report card. [See VII.A1	Oct. 1, 2004
		Governor's office and all	(c).]	
		department-level and Council	(0).1	
		of State offices to promote		
		such appointments.		
		σαστι αρρυππητίστιο.		

C. The Division will administer all regulatory functions necessary to implement reform.				
Objective	Task/Strategy	Outcome/Product	Completion Date	
II.C-1 The Division will assure that all	a) Produce an annual update of the <i>Rules Report</i> contained in <i>State Plan 2001: Blueprint for</i>	Initial departmental report completed.	Oct. 1, 2002	
statutes, rules and policies that are inconsistent with mh/dd/sas reform	Change.b) Participate in a departmental process for ongoing	Department-wide rules review process reported to LOC.	Oct. 15, 2002	
are identified, amended and/or deleted. In cases where federal and/or state statutes cannot	statutes/rules review consistent with LOC for MH/DD/SAS subcommittee recommendations.	Division personnel participate in Department-wide review of rules and statutes.	Oct. 15, 2002	
be modified or waived, the Division will assure that mh/dd/sas policy is in compliance.	c) Assess and modify the process for announcing new and amending existing rules, to expedite mh/dd/sas reform.	Updates to the <i>Rules Report</i> included in annual revision of State Plan presented to LOC. Rules revision-tracking	July 1, 2003 Oct. 1, Jan. 1 &	
	d) Identify statutes that are inconsistent with mh/dd/sas reform and make recommendations for needed	report added to quarterly reports to LOC, including proposed new rules.	April 1, 2002 – 2007	
	e) Initiate rule changes identified as needed for mh/dd/sas reform implementation.	A report of recommended statute changes submitted and tracked semi-annually in progress reports to LOC.	Oct. 1 & April 1, 2002 – 2007	
	f) Develop tracking system for rule/statute changes necessary to the reform.			

II.C-2 The Division/ Department will	a)	Collaborate with the DD Council project with the University of Kansas to review	DD Council project recommendations submitted to DHHS.	Dec. 1, 2002
conduct an analysis of the state statutes		NC statutory base.	Division staff competent in	July 1, 2003
to ensure congruity with foundations and models of best	b)	Provide training to Division staff in use of computer tools used by the DD Council	computer tools and assigned to ongoing statute review.	
practice.		project for ongoing statutory and rules analysis.	Recommendations for statute changes resulting	February 2003 and ongoing
	c)	Collaborate with LOC to promote statutory revisions as recommended by The Beach Center report.	from analysis included in reports to LOC as noted above.	
	d)	Collaborate with LOC to implement Human Services Research Institute (HSRI) report recommendation to explicitly embed personcentered principles into state statutes.		
	e)	Collaborate with LOC to implement approved MGT report recommendations for incorporating substance abuse and child mental health services into state statute.		
II.C-3 The Division will create a regulatory and policy framework to	a)	Assess current Division policies and regulations for inconsistency with State Plan mission and principles.	Policy/regulation assessment incorporated into <i>Rules Report</i> and revised annually.	July 1, 2003
facilitate mh/dd/sas reform.		Specifically address items that create disincentives to reform and use of best practices.	New policies and regulations adopted and implemented.	Jan. 1, 2004
	b)	Establish regulatory framework to address: • Standards/ certification/licensure for agencies providing non-		
		 facility based services. Standards/ certification/licensure regulations/rules for prevention programs. 		
		Policies/regulations governing effective consumer safeguards. [See VI.A-6 (g).]		

D. The Division will implement standardized administrative functions consistent with DHHS policies.

'				
Objective	Та	sk/Strategy	Outcome/Product	Completion Date
II.D-1 The Division will develop all statewide	a)	Develop solicitation (RFP/RFA/RFI) documents needed to procure a	A crisis-hotline and referral system contract executed.	July 1, 2003
contracts necessary to implement mh/dd/sas reform		statewide contractor for crisis hotline and referral using specifications established for	A utilization management contract executed.	July 1, 2003
and ensure that each is processed		statewide single access point. [See V.A-2 (a).]	Memoranda of agreement (MOA)/contract approved	Dec. 30, 2002
expeditiously.	b)	Develop solicitation (RFP/RFA/RFI) documents for	by DHHS.	
		procurement of contractor for statewide utilization management (UM) function using criteria and specifications established for UM system. [See IV.D-1 (a – b).]	Direct enrollment agreement approved by DHHS.	April 1, 2003
	c)	Develop annual agreement between the Division and the LMEs specifying conditions for funding.		
	d)	Create a process and agreement form for statewide direct enrollment of providers into payment system.		

III. LOCAL MANAGEMENT ENTITY DEVELOPMENT

The local management entity (LME) must conform to one of the forms of governance described in the reform statute. Within this governance structure, each LME is required to establish an organizational framework that provides for public policy management and administrative accountability. The Division must oversee the establishment of LMEs and provide statewide standards as well as technical assistance to ensure the viability of a consistent and equitable system across the state. The Division is committed to supporting the development of a viable local public system that will manage a service/support system that is embedded in the mission and principles of the State Plan.

	A. The Division will develop mechanisms to support the transition to a system of strong local management entities across the state.				
Objective	Tas	sk/Strategy	Outcome/Product Co	Completion Date	
III.A-1 The Division will develop a technical assistance/ communication strategy to assist counties with choosing a method of governance.	a)	Provide information and assistance to county managers, county commissioners, area directors and board members.	Letters of intent with choice of local governance and appointment of LME received and reviewed by Division.	Oct. 1, 2002	
III.A-2 The Division will ensure that local business plans are submitted in	a)	Revise and disseminate the specifications and criteria for certification of local business plans.	The revised local business plan document included with annual revision of State Plan.	July 1, 2002	
accordance with reform statute and are consistent with State Plan	b) c)	Review letters of intent from counties. Review LME information forms.	Letters of intent from counties indicating phase-in preference received by Division.	Oct. 1, 2002	
requirements.	d)	Include document specifications in local business plan for both a readiness review pre-	Local business plans received by Division.	Initial submission Jan. 2, 2003; final submission April 1, 2003	
		submission site visit and a post-submission verification on-site review.	Verification on-site visits conducted as necessary and results with final scoring submitted to LMEs and to the Secretary.	Between May 2003 and December 2003	
			The Secretary certifies LMEs if specifications are met.	July 1, 2003, Jan. 1, 2004 & July 1, 2004	
III.A-3 The Division will provide standardized protocols and	a)	Develop a model membership agreement for use by LMEs in establishing qualified provider networks.	Provider enrollment agreements approved by DHHS.	Jan. 1, 2003	
documents for use by the LMEs to ensure consistency	b)	Develop a model memorandum of agreement	MOA for communities approved by DHHS.	April 1, 2003	
across the state.	<u> </u>	(MOA) for use among	MOA for consumer/family	Oct. 1, 2002	

	community agencies and organizations to support performance of core functions and other collaborative efforts.	advisory committees approved by DHHS. Protocols approved and standard forms/elements	Oct. 1 2003 – July 1, 2007
c)	Develop a model MOA for use between LMEs and consumer/family advisory committees.	disseminated ongoing as standards finalized.	
d)	Develop protocols, standard forms/elements and others as necessary for use by LMEs in collection of outcome data, monitoring of providers and quality improvement activities to be aggregated statewide.		
e)	Develop procedures and reporting forms for use by LMEs in providing for dispute resolution and arbitration with providers, consumers and families.		

B. The Division will	ensure the consolidation of the	local system.	
Objective	Task/Strategy	Outcome/Product	Completion Date
III.B-1 The Division will provide guidance and oversight to ensure that targets	 a) Develop a consolidation plan that meets population and geographic size parameters of the reform statute. Upon receipt of LMEs' 	A report on voluntary consolidation effort submitted to the Secretary and LOC.	July 1, 2003
and parameters for consolidation in the reform statute are met.	information forms and local business plans, prepare a report on the status of voluntary consolidation with recommendations for	A report on state level activity and the status of consolidation submitted with annual revision of State Plan.	July 1, 2004
	Division/Department action necessary to meet targets. Implement recommendations of above report, such as county specific, fiscal	The Secretary's area authority/county program consolidation plan presented to LOC with recommendations for action to meet targets.	Dec. 31, 2004
	viability analysis, technical assistance, and/or negotiation with county commissioners.	Implementation plan to meet targets submitted and approved by LOC.	April 1, 2004
	 Prepare a state directed geographic (catchment) area consolidation plan with supporting data and analysis, if necessary. 	Total number of LME's reduced to no more than 20.	July 1, 2007
	b) Prepare implementation plan for consolidation for legislative approval.		
	c) Implement legislatively approved activities to complete consolidation.		

C. The Division will provide information and technical assistance to facilitate the transition of the local system.

Objective	Та	sk/Strategy	Outcome/Product	Completion Date
III.C-1 The Division will develop and oversee training and technical assistance	a)	Conduct a series of meetings/trainings in preparation for submission of local business plans in collaboration with the County	Schedule of meetings/ events held and topics addressed included in quarterly reports to LOC.	Oct. 1, Jan. 1, April 1 & July 1, 2003-2007
to assist in development of local management entities.	b)	Commissioners Association and the Council of Community Programs. Assign Division staff to work with prospective LMEs across the state.	List of assigned staff and report of technical assistance provided with presenting issues and resolutions incorporated into State Plan quarterly reports.	Oct. 1, Jan. 1, April 1 & July 1, 2003-2007
	c)	Provide technical assistance with local business plan as needed.		
The Division will oversee the transition from the current local system to a strong LME public management	a)	Collaborate with those counties that indicate interest in phasing-in components of the new LME structure (Phase In Group) to guide the transition.	A description of the role, membership and outcomes expected, and a schedule of meetings of the Phase In Group included in quarterly progress reports to LOC.	Oct. 1, 2002 and quarterly thereafter
system.	b)	Convene monthly meetings of the Phase-In-Group (PIG) to explore necessary topics and resolve issues and concerns.	Completed products resulting from this work approved by DHHS and included in State Plan revisions annually.	July 1, 2003 and annually thereafter
	c)	Disseminate information about policy and procedural decisions or modifications that result from work with the PIG to all county managers, area programs and other stakeholders.		
	d)	Complete and disseminate throughout the state products necessary for implementation (such as reports, forms and data) as identified by this group.		
	e)	Develop a mechanism for tracking and reporting ongoing LME transitional issues.		

State Strategic Business Plan - Part 2a

IV. SERVICE MANAGEMENT

The Division of MH/DD/SAS is responsible for management of state operated services and facilities and is held to the same quality and best practice standards as are local management entities in overseeing local service delivery. In addition, the Division is accountable for oversight of the local public management system and for providing statewide standards to ensure consistency and equity across the state.

Objective	Task/Strategy		Outcome/Product	Completion Date
IV.A-1 The Division will oversee the implementation of state rules, policies and standards in state facilities.	a) b)	Review all state rules, policies and standards governing the operation of state services for consistency with the State Plan mission, principles and goals. Develop a uniform set of	Report on rules and policies governing state services/facilities, with accompanying recommended changes as required for uniformity, included in annual revision of State Plan.	July 1, 2003
		rules, policies and standards for operation of state services and facilities, consistent with those established for all providers of mh/dd/sa services.	Implementation of compliance plan noted in quarterly State Plan updates.	Jan. 1, 2004
	c)	Provide a plan for coming into compliance with any new rules/policies.		
IV.A-2 The Division will provide adequate monitoring and oversight of state services and facilities.	a)	Assess monitoring and oversight standards and protocols applicable to state services, including: Comparison with those required of community services and supports. Identification of gaps and overlaps in existing monitoring by federal, state and independent national agencies.	Report of monitoring assessment and new protocol included in revised State Plan as part of overall quality management revision.	July 1, 2003
	b)	Create an internal Division/LME monitoring protocol consistent with state quality management (QM) efforts, to address any gaps reported above, and identify: • Who will perform the monitoring. • System performance indicators. • Consumer outcomes.		

	c)	Incorporate monitoring of downsizing goals into protocol as developed. [See IV.B-2.2.1 – 2.2.4.]		
IV.A-3 The Division will facilitate the collaboration	a)	Develop policy to require application of consistent procedures for enrollment of state operated services into	New policies and procedures included into revised State Plan.	July 1, 2003
between state- operated services and LMEs.		designated LME qualified provider networks.	Technological capacity for quality management operational throughout	Jan. 1, 2004
	b)	Create technological supports to enable LMEs to access quality management data, including person specific data to implement local quality improvement requirements.	state.	
	c)	Develop statewide uniform policy and procedures to facilitate entry and exit of persons between state operated services and community services.		

B. The Division will develop and implement a plan for reducing the state's reliance on institutional services.

Objective	Та	sk/Strategy	Outcome/Product	Completion Date
IV.B-1 The Division will adopt statewide uniform procedures for all facilities to	a)	Adopt consistent procedures for identifying and prioritizing individuals for discharge from all facilities and incorporate into the Olmstead assessment	Out-placement team protocol approved and incorporated into state policy and reports to LOC.	Oct. 1, 2002
expedite movement of individuals into community.	b)	processes. Develop a protocol, including person-centered planning models of best practice, for creating out-placement teams for each individual identified via IV.B-1 (a).	Out-placement teams in operation in each state facility, and tracking information included in State Plan quarterly reports and available to local QM systems.	April 1, 2003
	c)	Create a tracking mechanism for all individuals leaving state institutions to ensure continuity of care.	Expanded Olmstead tracking system operational.	July 1, 2003
IV.B-2 The Division will develop and implement category-specific downsizing	a)	Review original benchmarks for downsizing and community service development to ensure accuracy in current fiscal	The census and number of certified beds in all state-operated facilities at target levels.	July 1, 2007
plans, including strategies for bed/census	b)	environment. Establish new targets and	Community service capacity meeting new demand with reduction in state services	July 1, 2003 and ongoing.

reductions and		timeline for Director approval	as reported by LME service	
community capacity development.		of downsizing plans.	need assessments.	
IV.B-2.1 Psychiatric hospitals will be downsized to meet State Plan requirements.	a)	Analyze array of service/support/ treatment needs of population in each hospital, using community service need assessments (local business plan process) and ensuring reliance on only evidence-based and emerging	Analysis report added to quarterly progress report to LOC. Regional-specific community capacity-enhancement plans,	Jan. 1, 2003 July 1, 2003
	b)	best practices in array. Based on analysis, develop strategies, resources and incentives with LMEs for	approved by the Division Director, compiled into a report to LOC and includes rewards and sanctions for community performance.	
		creating community capacity for services, treatment and support in each hospital region. Include specific tasks and outcomes to be completed in each region.	Annual State Plan revision incorporates tasks and strategies per community capacity enhancement initiatives.	July 1, 2003
	c)	Develop a bed-closing plan that identifies specific	Bed closing plan included with analysis report above.	Jan. 1, 2003
		beds/units in each hospital to be de-certified (as in the original task list) and incorporates safeguards for those instances in which community development does not enable individuals to move into community.	A reduction in certified available psychiatric hospital beds meets targets.	July 1, 2007
	d)	Establish state-imposed penalties for LMEs that do not enhance service capacity to meet the bed-closing plan.		
IV.B-2.2 The Division will adopt a plan to divert individuals in	a)	Establish regional capacity requirements for each level of the American Society of Addiction Medicine (ASAM)	Regional requirements published and used in LBP submissions.	July 1,2002
the substance abuse target population from state psychiatric hospitals.		service continuum, using community service need assessments (LBP process).	Protocol adopted and incorporated into state policy.	Dec. 1, 2002
	b)	Adopt and implement a standardized assessment & treatment protocol to be applied in community and state operated settings.	Assessment instruments for all children and adults receiving substance abuse services in compliance with mandatory outcomes reporting of outcomes in	July 1, 2003
	c)	Implement requirements of NC Treatment Outcome & Program Perform System (NC-TOPPS) or current tool	the Substance Abuse Performance Treatment Block Grant (SAPT).	

		identified the Division.	Plan for ADATC capacity expansion added to state	Oct. 1, 2002
	d)	Prepare and implement a plan for increasing capacity of Alcohol and Drug Abuse Treatment Centers (ADATCs) in the state to assist in substance abuse diversion	strategic plan in quarterly report. Fifteen (3 five-bed) crisis triage units operational.	Five by 7/01/04 Five by 7/01/05 Five by 7/01/06
	e)	from state hospitals. Develop additional community-based substance abuse crisis triage units with intensive outpatient treatment programs throughout state.	Assessment of service array confirms implementation of a full array of services in compliance with the ASAM Continuum of Care.	July 1, 2007
	f)	Establish a full array of services for children and adults with alcohol, tobacco or other drug disorders utilizing adult and child ASAM Continuum of Care.		
IV.B-2.3 The Division will adopt and implement a plan for decreasing by 50% the long-term census of the state's mental retardation centers	a)	Analyze the array of service/support needs in each region, using community service need assessments (LBP process) and ensuring a reliance on only evidence-based and emerging best practices in the array.	Analysis report added to quarterly progress report to LOC including bed/unit closing plan. Community capacity enhancement plan, approved by the Division	Jan. 1, 2003 July 1, 2003
(MRCs).	b)	Develop strategies, resources and incentives with LMEs for creating community capacity for services and supports in each MRC region based on the analysis. Include specific tasks and outcomes to be completed in each region and state-imposed rewards or sanctions for community performance. Increase statewide service and support capacity in areas	 Director, includes: Progress on implementation of HSRI specific recommendations. Strategies for integration of private intermediate care facilities for the mentally retarded (ICFs/MR) into mh/dd/sa system. Specific tasks and outcomes to be completed in each 	
	d)	and support capacity in areas specifically identified in HSRI Report: (tasks & strategies included in community enhancement plans above). Develop statewide policy on the role of day and vocational services.	completed in each region. Rewards and sanctions for community performance. Annual State Plan revision incorporates tasks and strategies per community	July 1, 2003
	e)	Increase capacity to provide	capacity enhancement initiatives.	

	f)	quality behavioral services for people with developmental disabilities.	Mental retardation centers long-term census reduced by 50%.	July 1, 2007
		to provide quality primary health services to people with disabilities.		
	g)	Develop and implement a sub-plan for integration of private ICFs/MR into mh/dd/sa system. Include mechanisms to ensure enrollment in LME provider networks. The plan will address the downsizing of large private ICFs/MR, as well as the conversion of non-state ICF/MR group homes to HCBS waiver funding.		
	h)	Develop a plan that identifies specific beds/units in each center to be de-certified as ICF/MR and incorporates safeguards for those instances where community development does not enable individuals to move into communities. Identify mental retardation centers to be		
		closed and timeline if necessary to implement plan.		
IV.B-2.4 The Division will adopt and implement a plan for eliminating state-operated facilities for SED children and youth and expanding System of Care (SOC) in communities.	a)	Prepare a plan for eliminating state operated child mental health facilities. Address the following: Timeline for closure. Replacement of capacity for services of comparable intensity with respect to the size (# of children) and geographic locations of new service sites.	Plan for elimination of state-operated services added to quarterly report to LOC. Plan to expand SOC in communities revised and added to quarterly report to LOC. Plan includes benchmarks and timelines for implementation.	Oct. 1, 2002 Jan. 1, 2003
	b)	 Collaborative initiatives with LMEs & providers for conversion from state to privately operated services. Review and implement the	Progress reports on implementation of SOC are incorporated into quarterly reports to LOC. Necessary modifications made annually and added to State Plan revisions.	Beginning April 1, 2003 and quarterly thereafter
		plan for expansion of System of Care throughout the state. Tasks/strategies are identified		

in existing task list.

C. The Division will develop oversight mechanisms to ensure adequate local management of public policy.

			-	1 -
Objective	Ta	sk/Strategy	Outcome/Product	Completion Date
IV.C-1 The Division will approve and monitor performance goals submitted via local	a) b)	Disseminate specifications for establishment of performance goals in local business plans. Adopt and implement	Specifications for performance goals included in <i>Local Business Plans</i> document in State Plan.	July 1, 2002
business plans (LBPs).		standards for review and approval of local business plans.	Review and approval procedures disseminated.	July 1, 2002
	c)	Establish protocols for monitoring/verifying compliance with performance goals through data submissions, standardized reporting and onsite visits.	Local business plan approval process initiated.	April 1, 2003
IV.C-2 The Division will oversee compliance of LMEs with LBP planning and/or approved local business plans.	a)	Establish and disseminate specifications and reporting formats for quarterly reports on LME planning (prior to certification) and/or local business plan implementation.	Quarterly reporting specifications, formats, review and response procedures published and disseminated to LMEs upon receipt of all letters of intent.	Dec. 1, 2002
	b)	Adopt and implement review and comment procedures for response to quarterly reports.	Aggregate LME reports added to quarterly reports to LOC.	Beginning Oct. 1, 2003 and quarterly thereafter
	c)	Aggregate quarterly LME reports into statewide reporting mechanism.	Technical assistance is provided as necessary and reported in quarterly	Beginning Oct. 1, 2003 and quarterly
	d)	Develop and provide technical assistance to LMEs when quarterly reporting indicates poor performance or noncompliance issues.	reports to LOC.	thereafter
IV.C-3 The Division will manage annual agreements/ contracts with LMEs to govern funding allocations.	a) b)	Develop memorandum of agreement (MOA)/ contract format and procedures and timelines for annual execution required for LME funding. Determine procedures for	MOA/contract format, timelines, negotiation and reporting procedures, incentives and sanctions published and disseminated to LMEs, county mangers/ commission chairs, and	April 1, 2003
		benchmarking progress of local business plan implementation.	area program directors/board chairs. Benchmarks established	July 1, 2003
	c)	Establish unique benchmarks for each approved local business plan for	through a negotiated process and each MOA/contract executed.	

State Strategic Business Plan - Part 2b

IV. SERVICE MANAGEMENT

		plement a utilization manage		
Objective	Ia	sk/Strategy	Outcome/Product	Completion Date
IV.D-1 The Division will oversee development and management of a	a)	Define UM functions required by State Plan and develop criteria for performing each function including designation of each function as	UM function requirements and specifications published and disseminated to all stakeholders.	Nov. 1, 2002
new utilization management (UM) system throughout the state.	b)	centralized or locally directed. Establish specifications for	Statewide reporting procedures and technological capability operational.	July 1, 2003
		conducting centralized UM functions.	Criteria for consolidating	July 1, 2003
	c)	Provide information to LMEs and all stakeholders on the role and responsibilities of external utilization	UM functions under new LME system published and disseminated to all stakeholders.	
	d)	management. Adopt and implement	LMEs performing UM functions in compliance with state policy.	July 1, 2007
		statewide reporting mechanisms on UM data from both central and local operations.	· · · · · · · · · · · · · · · · · · ·	
	e)	Set criteria for consolidating UM functions under the new LME system.		
IV.D-2 The Division will develop disability- specific service/care authorization	a)	Establish disability-specific criteria that trigger need for external authorization, categorized by type, frequency/level of intensity or	"Trigger points" (points at which external oversight is required) established and disseminated to LMEs.	April 1, 2003
criteria.		amount of service/treatment or funding allocation.	UM training/TA package for LMEs available and training/TA events	July 1, 2003
	b)	Develop and provide training and technical assistance (TA) on utilization management	scheduled, tracked and reported to LOC quarterly.	
		(UM) mechanisms/ strategies for LMEs.	Guidelines to promote models of best practice included in UM contract	Nov. 1, 2002
	c)	Establish guidelines to promote UM criteria that incorporate and provide incentives for models of best practice.	specifications.	

E.	The Division will move the system to one that incorporates best practice platforms and
	models of practice.

Objective	Ta	sk/Strategy	Outcome/Product	Completion Date
IV.E-1 The Division will oversee system development based on best practice	a)	Develop and disseminate information and educational materials on practice platforms (philosophical or theoretical frameworks on	Information and educational materials available and on Division web site.	July 1, 2002
foundations and practice platforms.		which models of practice are based), including person centered planning (PCP), consumer driven, recovery, cultural competence, self- determination and others as	Initial set of guidelines for PCP adopted; additional sets of guidelines adopted (one per quarter) throughout reform.	Oct. 1, 2002 and quarterly thereafter as applicable
		identified.	Revised local business plan criteria have weighted	July 1, 2003
	b)	Produce guidelines for establishing practice platforms above, beginning with person centered planning. [See IV.E-1 (a).]	scoring elements to promote adherence to guidelines.	
	c)	Create requirements for inclusion of the principles and practice models in local business plans (LBPs).		
IV.E-2 The Division will provide leadership in transformation to a system with best	a)	Develop cross-agency policy recommendations for statewide best practices consistent with State Plan.	Policy guidance presented to DHHS for implementation among agencies as appropriate.	July 1, 2004
practices as its foundation.	b)	 Create an infrastructure that will embrace the principles in the State Plan, including: Comprehensive financing strategy and fiscal mechanisms to support it. Technological supports to manage a more flexible and decentralized (consumer directed) system. Personnel system that incorporates the values and principles of State Plan into its hiring and grading system. 	Specific outcomes/products to support new infrastructure implemented (see VIII, IX & X).	July 1, 2007
IV.E-3 The Division will	a)	Develop and provide training and technical assistance on	Training & technical assistance packages on	Jan. 1, 2003 and quarterly
develop a comprehensive training strategy to	b)	adopted state guidelines (see above) to all stakeholders.	guidelines available and training schedule initiated (beginning with person	thereafter (Training & TA packages should
support the principles of the	b)	Develop and provide training and technical assistance to	centered planning.)	be available the quarter following

State Plan.		state staff on the challenge of change and practices to support it.		adoption of specific set of guidelines.) [See IV.E-2 above.]
	c)	Develop specific technical assistance materials and onsite training for LMEs to promote consistency with the State Plan vision and mission	Curriculum on change available for use at state and local level.	July 1, 2003
	d)	and to facilitate change. Create training and	Training (and other supports) specifically addressing consumer	July 1, 2004
		information opportunities, including material development and financial and other supports, to support the education and	leadership being conducted and schedule of events available on Division training calendar.	
		leadership development of consumers and families.	Guidelines and technical assistance specifically targeted to providers being	July 1, 2004
	e)	Establish guidelines and technical assistance packages for working with provider agencies to promote change	conducted and events tracked and reported quarterly to LOC.	
		in service delivery consistent with the mission and values of the State Plan.	Community education and public awareness materials available to LMEs.	Jan. 1, 2004
	f)	Develop information and training packages for use by LMEs in carrying out community education and public awareness activities consistent with principles of best practice.	Training and technical assistance specifically targeted to policy makers being conducted and events tracked and reported quarterly to LOC.	Beginning with presentations to the LOC, April 2002 and ongoing
	g)	Institute a training/education methodology directed specifically at state and local policy makers.		
F. The Division w	ill nr	ovide oversight to ensure add	equate local management of	f core functions

F. The Division will provide oversight to ensure adequate local management of core functions.

Objective	Task/Strategy	Outcome/Product	Completion Date
IV.F-1 The Division will oversee development, implementation and	 Adopt statewide standards for screening, assessment and referral to facilitate consistent access into the local mh/dd/sa system. 	guidelines adopted,	July 1, 2002
evaluation of core functions by the LMEs.	b) Develop specifications with respect to the types and availability of emergency/crisis services to all individuals who present in	Evaluation of core function operations validated and pre-test data collected in PIG LMEs.	July 1, 2003

		need (core functions).		
		need (core functions).		
	c)	Develop guidelines for		
		disaster response as a		
		function of overall emergency/crisis response		
		system in each LME		
		catchment area.		
	d)	Establish guidelines for provision of service		
		coordination as a community		
		core function with		
		accompanying expected		
		outcomes and community		
		benefit analysis protocol.		
	e)	Institute guidelines for		
		providing consultation,		
		education and prevention as core functions.		
		core ranctions.		
	f)	Develop a methodology		
		evaluating core function		
		operations, including assessment of community		
		benefit to be conducted and		
		submitted by each LME.		
IV.F-2 The Division will	a)	Expand array of community	Using community service	July 1, 2004
provide guidance to		supports, both paid and non- paid, available to individuals	need assessments (LBP process) as baseline data, a	
local communities		both in and out of the target	report of annual progress	
with respect to		populations, including	with respect to availability	
building community		services provided by generic	of community resources included in state evaluation	
capacity and resource		community agencies and organizations, self help	reports. (See VI & VII.)	
enhancement.		groups, and faith-based		
		organizations.	Training and TA packages	Jan. 1, 2005
	b)	Develop training and	available, training events scheduled and published on	
	5)	technical assistance (TA) on	Division Training Calendar.	
		community resource		
		enhancement strategies, such	Outrop all and deller	See IV.E-1 (b).
		as community mapping, community organization,	Outreach guidelines included in practice	
		systems advocacy and	guideline development in	
		community collaboration.	IV.E-1 (b).	
	c)	Develop guidelines to		
	c)	encourage LMEs to conduct		
		outreach activities to identify		
		individuals who are		
		inappropriately served.		

G. The Division will provide oversight to ensure adequate local management of services, treatment and supports to target populations.

Objective	Tas	sk/Strategy	Outcome/Product	Completion Date
IV.G-1 The Division will develop uniform service definitions to enhance the array of services/supports/	a)	Develop service definitions consistent with evidence- based, best and emerging best practices, to provide an array of options in the life areas of:	Service definitions approved for benefit packages and established in Integrated Payment and Reporting System (IPRS).	July 1, 2003 for implementation and annually thereafter
treatment to target populations based on models of best practices in		 Housing/residential. Work/day activity/leisure. Transportation. Staffing supports. 	Additional/revised service definitions incorporated into IPRS.	April 1, 2004 – 2007
identified essential life areas.		Specialized services.	Payment incentives operational through IPRS.	July 1, 2004
	b)	Create service definitions that enable participants to direct their own services/supports and treatment.		
	c)	Create service definitions with payment incentives for use by LMEs to ensure that providers implement a rehabilitation/recovery/personal supports model for consumers of adult services.		
IV.G-2 The Division will develop uniform practice standards based on models of best practices in essential life areas.	a)	Develop mh/dd/sa protocols based on evidence-based practices and/or national standards of best practices, using foundation guidelines in IV.E-1.	MH/DD/SAS service practice standards and specific protocols approved and disseminated.	Jan. 1, 2003 and quarterly thereafter
	b)	Update clinical guidelines for client assessment, schizophrenia, psychiatric issues in persons with mental retardation, mood disorders, substance-related disorders and others as appropriate.		
	c)	Develop and disseminate practice guidelines/ standards to ensure that consumers have choice and are included as full citizens in their communities.		
IV.G-3 The Division will develop standards and practices to enhance system- wide focus on	a)	Identify an array of prevention approaches/models, including specific service designs, accepted as national best practice for all mh/dd/sa	Activities IV.G-3 (a) & (b) to enhance prevention services specific to substance abuse included in comprehensive substance abuse plan developed to	July 1, 2003

prevention.		disabilities.	divert people from psychiatric hospital	
	b)	Develop prevention service definitions and practice	admission. [See IV.B-2.2.]	Oct 1 2004
		standards where appropriate.	Evaluation of state	Oct. 1, 2004
	c)	Establish rates & reimbursement mechanisms for prevention services.	performance includes assessment of prevention effort and increase in prevention focus. [See	
	d)	Incorporate prevention activities and programs for all disabilities, as applicable.	VII.A-1 & A-2.]	

State Strategic Business Plan - Part 3

V. ACCESS

Statewide consistency regarding access to services is a critical component of the mental health/developmental disabilities/substance services reform effort. Access to services must be ensured to all individuals who are Medicaid-eligible and/or meet a target population as identified in the State Plan. Individuals who rely on public sector systems often lack resources to obtain services from complex systems and their disability(ies) affect their ability to pursue access. These individuals may require specialized supports to access the services they need.

Prompt access to services, supports and treatment is necessary to make the most of opportunities to address crisis and to initiate treatment when it is needed. Time standards related to crisis response, preadmission screening, assessment and entry to ongoing services are established. Access systems must accommodate the needs of all persons, including those from different cultural backgrounds and with limited-English proficiency, as well as persons with mobility impairments. Services must be available within a reasonable distance of an individual's residence.

Objective	Та	sk/Strategy	Outcome/Product	Completion Date
V.A-1 The Division will design the statewide system of uniform portal (standardized access to services).	a)	Adopt standardized access criteria for use throughout the state, including: Ratio of designated access points per population and/or	Access criteria approved and disseminated to LMEs, included in annual State Plan revision on local business plans.	Oct. 1, 2002
decess to services).		 geographic area. Any restrictions as to type of agency/ location of designated access points. Minimum duties/ responsibilities of initial access points. Any limits on other 	MOA among all agencies participating in the DHHS I&A program signed with descriptions of relationship between the I&A system and each agency's specific access system.	July 1, 2006
	b)	services/supports provided at access points. Determine interface between local access systems and the DHHS information &	Waiting list policy and procedures approved and disseminated to LMEs, included in annual State Plan revision on local business plans.	April 1, 2003
	c)	assistance program (I&A). Develop state policy and procedures regarding maintenance of waiting lists.	Standardized protocols to facilitate consistent access process approved and disseminated to LMEs and other stakeholders.	April 1, 2003
	d)	Develop standardized protocols for: Screening. Assessments, including	Tracking system operational.	July 1, 2003
		risk-assessments and all assessment tools	Rules submitted for permanent rulemaking.	July 1, 2003

		approved for use in state.Referrals.Prioritization of waiting lists.		
	e)	Create database tracking system for uniform portal of entry and exit.		
	f)	Draft rules for implementation of uniform portal of entry and exit.		
V.A-2 The Division will provide for a single statewide access point to work in	a)	Develop specifications for statewide contract for uniform portal referral system.	Contract specifications completed and submitted for RFA development. [See I.D-1 (a).]	Oct. 1, 2002
tandem with local systems.	b)	Provide information and technical assistance (TA) to LMEs to promote linkages with statewide contractor for	Information and TA to LMEs available from the Division and the contractor.	July 1, 2003
		uniform portal referral system.	Real-time access data available to all appropriate parties.	Jan. 1, 2004
	c)	Develop technology to enable all parties (Division, LMEs and providers) to access data provided by statewide contractor, as appropriate.		

B. The Division will provide oversight of local access systems

Objective	Ta	sk/Strategy	Outcome/Product	Completion Date
V.B-1 The Division will institute access system performance standards.	a)	Develop performance indicators specific to system access based on population served and availability of non-LME providers in network.	Performance indicators included in quality management system for statewide reporting.	July 1, 2003
	b)	Monitor referrals to non-LME providers, as well as self-referrals, to determine if performance indicators are necessary.	Referrals outside of the network and self-referrals (in the cases of provider-LMEs) included in first and second year monitoring protocol. (Transition issue.)	July 1, 2003 through June 30, 2005
V.B-2 The Division will develop reporting procedures regarding access.	a)	Develop quarterly reporting protocols and formats, including sanctions for not reporting or late reporting.	Access reporting received quarterly and reported on statewide tracking reports. Sanctions for not reporting or late reporting included in	Oct. 1, 2003
	b)	Create an aggregate state access report.	annual State Plan revision.	

VI. SERVICE MONITORING AND OVERSIGHT: QUALITY MANAGEMENT

Development of a quality management system is one of the fundamental building blocks of mh/dd/sas reform. The Division must ensure the health, safety and welfare of all service recipients and must create a system of continuous quality improvement at all levels. In order to be effective, the quality management system must integrate and analyze information from multiple sources and functions within the organization, such as customer services, access, consumer advisory groups and programs, as well as external sources. Quality management processes in public systems must be accountable to all stakeholders, including funding sources, policymakers, participants and the general public. The system must report its findings, including the assessment of quality improvement activities in a state level report and via local report cards.

A. The Division wi	II cr	eate and implement a quality	management system	
Objective	Та	sk/Strategy	Outcome/Product	Completion Date
VI.A-1 The Division will develop and execute a comprehensive quality management (QM) system focusing on continuous quality improvement.	a) b)	Complete design of a multilevel, integrated quality management structure that provides consistency from the level of the individual consumer to the Division and is consistent with State Plan. Develop specific roles, responsibilities and qualifications for consumers and families in all	Internal QM structure designed fully and reported to LOC in a revised <i>Quality Management Plan</i> (included in <i>State Plan 2001: Blueprint for Change</i>). Design includes roles and responsibilities of consumers and specifies means for general citizen involvement.	Jan. 1, 2003
	c)	components of QM system at all levels. Create mechanisms throughout QM structure that provide for citizen	Memorandum of agreement among necessary agencies signed and designates responsibilities and relationships between/among the	Jan. 1, 2004
	d)	involvement. Describe both internal and external components of the system, delineating the relationship between the two.	mh/dd/sas QM system and other participants. Technology necessary to support the QM system operational.	July 1, 2003
	e)	Ensure that all data and technological systems support and facilitate operation of the QM process.	Quality assurance (QA) & quality improvement (QI) activities adopted, procedures delineated and published in State Plan	July 1, 2003
	f)	Designate specific QM activities required throughout the system, including but not limited to: • Monitoring for health safety and welfare. • Incident and death reporting. • Abuse, neglect & exploitation investigations.	revision.	

		Monitoring use of physical		
		and chemical restraints.		
VI.A-2 The quality management system will be outcome-	a)	Identify all existing outcome tools and data collection efforts. Develop an integrated data set to measure the	Outcome measures approved and disseminated to all stakeholders.	July 1, 2002
based.		indicators regarding specified outcome domains consistent with State Plan.	Reported in quarterly report to the LOC.	Oct. 1, 2002
	b)	Finalize comprehensive outcome measures and pilot for reliability and validity.	Outcome measures tested and monitoring system initiated.	July 1, 2003
VI.A-3 The Division will develop performance indicators for all	a)	Review current performance agreement to identify most robust data currently being collected and its utility to all	Performance indicators approved and disseminated to all stakeholders.	Oct. 1, 2002
levels of the system to be included in the	h)	parties.	Reported in quarterly report to LOC.	Jan. 1, 2003
quality management process.	b)	Develop performance indicators for those issues determined to most effectively measure the impetus of the reform effort, such as: Access standards. Financial accountability measures. Resource equity. Efficacy of service delivery.	Performance indicators tested and monitoring system initiated.	July 1, 2003
	c)	Incorporate performance indicators into comprehensive outcome measurement plan and pilot for reliability and validity.		
VI.A-4 The Division will develop measurement criteria for models of best practice to be included in QM system.	a)	Making use of Robert Wood Johnson/SAMHSA and other national tool kits (educational resources & communications materials), as appropriate, review & evaluate standards on person centered planning, cultural competence, assertive community treatment, psychiatric rehabilitation, case management and other models of best practice.	Initial measurement criteria for models of best practices adopted and included in first year implementation of monitoring system.	July 1, 2003
	b)	Based on the review above, establish measurement criteria for models of best practices designated as performance indicators and		

		included in report cards.		
VI.A-5	a)	Establish monitoring protocols	Monitoring protocols	Jan. 1, 2003
The Division will	۵,	for each level of the system:	approved and reported in	5am 1, 2005
develop a monitoring		the individual consumer,	quarterly report to LOC.	
and oversight		provider, LME and	qualitarity repert to 10 or	
process as part of		state/Division. Describe the	Qualifications and duties of	Jan. 1, 2003
the QM system.		interface among all levels.	monitors/auditors adopted	34.11 1/ 2003
a 4		mice race among an reversi	and disseminated to all	
	b)	Set qualifications and	stakeholders.	
	- /	responsibilities of		
		monitors/auditors.	Monitors/auditors recruited,	July 1, 2003
			trained and credentialed.	Jul., _, _
	c)	Credential monitors/auditors		
	,	at all levels, including	MOA coordinating state-	July 2003
		consumers and family	level monitoring and	30, 2000
		members.	oversight of local public and	
		membersi	private system signed by all	
	d)	Ensure coordination and	appropriate participants.	
	<u> </u>	collaboration with all other	appropriate participation	
		monitoring and oversight	Revised <i>Quality</i>	Jan. 1, 2003
		agencies to ensure non-	Management Plan includes	22 2, 2000
		duplication of effort and that	recommendations regarding	
		any redundancy is intentional	national accreditation. [See	
		as a safeguard. Specifically	VI.A-1 (a).]	
		work with Division of Facility	VI./(I (u).]	
		Services (DFS) on issues	Framework for reporting	Jan. 1, 2004
		pertaining to licensure review.	system using a report card	Julii 1, 200 i
		pertaining to necrodic review.	methodology adopted and	
	e)	Determine role of national	information and technical	
	,	accreditation within the	assistance on its operation	
		Division's QM system.	available.	
		Division 5 Q. 1 System		
	f)	Develop framework for report	The first year results of	Oct. 1, 2004
	'	cards that includes results of	outcome measure/	,
		monitoring against outcome	performance indicator	
		measures and performance	monitoring completed and	
		indicators in QM Plan.	report cards issued.	
		-		
	g)	Implement comprehensive		
		outcome measurement/		
		performance indicator plan		
	L	and issue initial report cards.		
VI.A-6	a)	In collaboration with DHHS	Final report with	Oct. 1, 2002
The Division will		and the Governor's Advocacy	recommendations on	-
incorporate		Council on Persons with	consolidation of	
consumer rights,		Disabilities (GACPD), finalize	advocacy/ombudsman	
protections, appeals		report on how to best	efforts submitted to the	
and grievances into		consolidate and/or work with	Secretary.	
the overall QM		other advocacy and		
system.		ombudsman efforts in state	Upon approval by the	Jan. 1, 2003
		system.	Secretary, report added to	
		-	the quarterly report to LOC.	
	b)	Based on recommendations		
	ĺ	above, develop plan to	Plan for Division operated	July 1, 2003
		provide a mh/dd/sa consumer	consumer rights and	-
The Division will incorporate consumer rights, protections, appeals and grievances into the overall QM		and the Governor's Advocacy Council on Persons with Disabilities (GACPD), finalize report on how to best consolidate and/or work with other advocacy and ombudsman efforts in state system.	recommendations on consolidation of advocacy/ombudsman efforts submitted to the Secretary. Upon approval by the Secretary, report added to the quarterly report to LOC.	Jan. 1, 2003

_			
	Specifically address role,	completed with interface to	
	responsibilities and	external system and	
	operational procedures for	submitted to the Secretary.	
	any internal (Division based)		
	consumer rights and	Program operational.	Jan. 1, 2003
	protection programs and how		
	they interface with external	Revised <i>Quality</i>	Oct. 1, 2003.
	advocacy programs.	Management Plan includes	
		state policy requirements	
c)	Establish state policy with	regarding consumer rights,	
	respect to requirements for	protections, appeals and	
	consumer rights, protections,	grievances. Also included	
	appeals and grievances at	are procedures for	
	each level of the mh/dd/sa	arbitration and dispute	
	system.	resolution. [See VI.A-1 (a).]	
(d)	Develop procedures for	Information, educational	April 1, 2004
	arbitration and dispute	materials, training and	
	resolution for consumers and	technical assistance	
	family members.	packages available for all	
e)	Produce information and	target audiences on	
	educational materials on	consumer rights and	
	consumer rights, protections,	protections as well as	
	appeals and grievances for	exercising the rights of full	
	use throughout the state.	citizenship.	
f)	Create training and technical		
	assistance materials to	Practice guidelines and/or	July 1, 2004
	support LME and provider	protocols for employing	
	staff in assisting adult service	appropriate safeguards	
	recipients to exercise their full	adopted and disseminated	
	rights as citizens.	to all stakeholders.	
g)	Establish new and effective		
	consumer safeguards tailored		
	to the requirements of a		
	participant-driven system.		
D. The Division will no	omoto a gualified workforce :	os a component of the gual	·

B. The Division will promote a qualified workforce as a component of the quality management system.

Objective	Task/Strategy		Outcome/Product	Completion Date
VI.B-1 The Division will establish competency requirements for all	a)	Complete competency requirements for all staff levels, including disability specific criteria as necessary.	Revised competency document of State Plan inclusive of VII.B-1 (a) & (b) submitted to LOC.	Jan 1, 2003
segments of the mh/dd/sa workforce.	b)	Ensure competency requirements are based on best practices and include appropriate professional certifications/licensure and performance standards.	Qualified prevention professional for substance abuse services adopted in rule. The applicability of a prevention specialist in other disability categories determined in revised	Dec. 1, 2002
	c)	Adopt competencies for qualified prevention professional, specifically addressing national substance	competency document of State Plan. (See above.)	

		abuse criteria. Determine if these competencies are relevant for all disabilities.		
VI.B-2 The Division will manage a comprehensive training and education strategy	a)	Develop and maintain a mh/dd/sa competency, education and training system that is coordinated among system members and is based on best practices.	An education and training plan for maintaining the competency-based system completed and added to the LOC quarterly report.	Jan. 1, 2003
to support the new quality management system.	b)	Establish a staff development plan for state level staff to facilitate system reform.	Staff development activities targeted to state-level staff occurring and events reported in quarterly progress reports.	July 1, 2002 and ongoing
	c)	Create curriculum components necessary to support a competency- based system.	Curricula developed and available through all appropriate public education and training	Jan. 1, 2005
	d)	Establish criteria/qualifications for faculty/trainers including inter-rater reliability.	venues across the state and qualified trainers conducting classes/events.	

VII. EVALUATION

Internal and external evaluation of the state mh/dd/sas system is fundamental to reform and must be based on outcomes and performance indicators that are comparable to those applied to other components of the system. The state system is accountable to executive and legislative policy makers and North Carolina taxpayers and therefore must widely publish results of evaluations and assessment. In a time of system reform, an assessment of both progress and impact of change must be included in any evaluations. The Division will participate in independent studies at the state and national level, as appropriate, and report the findings.

A. The Division will create capacity for self-evaluation within the Division.				
Objective	Task/Strategy	Outcome/Product	Completion Date	
VII.A-1 The Division will conduct internal evaluations of state performance for	a) Establish performance indicators for Division operations, plan implementation and progress in system reform, including	State-level performance indicators adopted and tested for reliability and validity.	April 1, 2003	
public review.	such items as:Meeting State Plan timelines.Timely/accurate	Internal evaluation procedures adopted and implemented.	July 1, 2003	
	 responsiveness to LMEs. Indicators of prevention focus. Statewide consistency in operations. Decreased reliance on institutional services. 	Initial statewide system report card issued.	Oct. 1, 2004	
	b) Design and implement a process for internal assessment of performance.			
	c) Present state-level system report card covering State Plan implementation, consumer outcomes and system reform.			
VII.A-2 The Division will create a methodology for	a) Establish quality improvement policy and procedures specific to state performance.	Quality improvement process approved and operational.	Jan. 1, 2004	
conducting continuous quality improvement (CQI) for state operations.	b) Designate staff from all components of Division to engage in CQI process.			
B. The Division w	ill participate in independent stu	dies and assessments		
Objective	Task/Strategy	Outcome/Product	Completion Date	
VII.B-1 The Division will participate in	Assess outcome/ performance measurements to ensure incorporation of sufficient	National publications continue to report on North Carolina's outcomes.	Ongoing	

national studies and evaluations.		data points to compare North Carolina's system with national benchmarks for state performance, including disability-specific comparisons. [See VI.]	Recommendations for participation in national and state studies on reform efforts included in quarterly report to the LOC.	Oct. 1, 2003 and quarterly thereafter, as applicable.
	b)	Pursue new studies being conducted around the country assessing reform efforts.		
	c)	Collaborate with universities and research organizations within North Carolina interested in developing research protocols to assess reform initiatives and state mh/dd/sa performance.		
VII.B-2 The Division will explore opportunities for additional external review.	a)	Examine plausibility of obtaining national accreditation or certification as a state level agency in the field of mh/dd/sas.	Recommendations for funding an external evaluation of the mh/dd/sas system over time included in the quarterly report to LOC.	Oct. 1, 2003
	b)	Explore the feasibility of retaining a national management research firm such as MGT, Public Consulting Group, Inc. (PCG), and/or Human Services Research Institute (HSRI) to conduct an evaluation of the reform effort as a follow up to the original studies conducted (pre-post methodologies).		
C. The Division wi	II en	sure adequate oversight of s	tate contracts and grants.	
Objective	Та	sk/Strategy	Outcome/Product	Completion Date
VII.C-1 The Division will create a performance based contracting system.	a)	Establish performance specifications for each contract and/or memorandum of agreement (MOA) entered into by Division.	Performance based contract system instituted in the Division. Contract performance reviews conducted semi-	April 1, 2003 Jan. 1, 2004
	b)	Develop contract/agreement management procedures consistent with DHHS policy and regulations.	annually. All MOAs reviewed and updated annually as appropriate and	Jan. 1, 2004
	c)	Conduct reviews and assess performance of individual contractors and incorporate into Division reporting process.	enforcement measures taken when necessary.	
	d)	Establish a review and		

		assessment process for all MOAs entered into by Division and work with Department to establish enforcement measures in rule.		
VII.C-2 The Division will evaluate the efficacy of statewide utilization	a)	Develop criteria for measuring performance of the UM entity on an ongoing basis.	Performance specifications and methods of measurement included in solicitation (RFA) and executed contract.	July 1, 2003
management (UM).	b)	Establish benchmarks/ performance indicators for utilization management functions over time, and compare state and local performance with the benchmarks.	UM functions assessed annually and state/local comparisons, as well as ratings of cost efficiency and effectiveness, available in report cards.	Oct. 1, 2004
	c)	Analyze efficacy and cost- efficiency of state UM contractor and incorporate into Division reporting process.		

State Strategic Business Plan - Part 4

VIII. FINANCIAL MANAGEMENT AND ACCOUNTABILITY

Reform of the mental health, developmental disabilities and substance abuse services was driven by a demand for increased accountability in all areas of the system. Financial accountability ensures that funds are expended according to legislative and executive branch requirements. It also promotes spending in the most efficient and effective manner possible. North Carolina tax payers must be assured that they are getting value for their tax dollars, that the state is employing good financial management strategies and that those who are served by this system are supported as full citizens of their communities.

A. The Division will create a long-range finance strategy to support mental health reform in collaboration with DHHS.				
Objective	Task/Strategy	Outcome/Product	Completion Date	
VIII.A-1 The Division will create the framework for building a financial strategy to support	a) Establish financial policy consistent with mh/dd/sas reform for approval by the Secretary.b) Conduct an analysis of the	Financial policy with impact analysis (including recommendations for dedicated funding) completed and approved by the Secretary.	Oct. 1, 2002	
reform.	financial impact of the new financial policy.	Financial accountability work plan launched.	Jan. 1, 2003	
	c) Develop work plan that sequentially delineates tasks to be accomplished to build the framework, including but not limited to: • Delineating LME functions. • Finalizing target populations. • Setting core function parameters. • Creating the new service array for target populations. • Delineating state functions. • Creating seamless funding streams.	Progress updated quarterly in reports to LOC.	Oct. 1, 2002 and quarterly thereafter	
	d) Publish report(s) on developing the finance strategy to include the work plan and ongoing progress.			
	e) Develop a method for dedicating ongoing state & federal funding for use by			

		mh/dd/sa system.		
VIII.A-2 The Division will maximize the use of all funding sources.	a)	Develop a comprehensive policy on the use of Medicaid funding for mh/dd/sas.	Comprehensive Medicaid policy is submitted jointly by DMH and DMA to the Secretary for approval.	Jan. 1, 2003
	b)	Revise State Medicaid Plan to support new policy and specifically address: Changes need to coordinate with Health	Initial State Medicaid Plan revisions submitted to DMA/DHHS.	Jan. 1, 2003
		Choice and other state funding. Changes to effect	Waiver package submitted to CMS.	July 1, 2002
		increasing services to children with	Waivers implemented.	Jan. 1, 2003
		developmental disabilities under EPSDT.Changes necessary to	Existing CAP-MR/DD Waiver closed.	July 1, 2003
		optimize HCBS waivers.	Housing resources identified and	Oct. 1, 2002
	c)	Create new HCBS waivers, as appropriate, to meet the intent of the new policy. In the transition complete work	recommendations for necessary legislative action submitted.	
		on waivers as recommended in HSRI report: • Submit new package of waivers to CMS: traumatic brain injury waiver,	Recommendations for legislative changes in SSI/SA benefits submitted to DHHS.	Oct. 1, 2002
		supports waiver and comprehensive waiver. Transition all those currently on existing CAP-MR/DD waiver to support	Employment plan submitted and implementing MOA with all agencies and organizations signing.	Oct. 1, 2003
		or comprehensive waiver. Close CAP-MR/DD waiver. Create separate HCBS waiver for persons leaving MR Centers, if needed.	Practice for maximizing receipts incorporated into financial accountability work plan. [See VIII.A-1 (c) above.]	July 1, 2002
	d)	Develop a plan to create a greater pool of housing resources/funds to support the State Plan.		
	e)	Create strategies to enable SSI/SA benefit portability.		
	f)	Develop plan to coordinate and optimize employment resources/funds including new provisions for work incentives.		

	g)	Implement practices to maximize first and third party payments.		
VIII.A-3 The Division will develop the capacity to convert funding from institutional	a)	Develop a realignment plan of state facility resources that fiscally supports the institutional reduction plans in IV.B-2.1 – 2.4.	Realignment plan incorporated into financial accountability work plan. [See I.A (c) above.]	Jan. 1, 2003
programs for use in community settings.	b)	Identify fiscal supports for moving individuals from institutional services into community supports in the event that the institutional dollars are not immediately available.	Bridge funding included in existing Mental Health Trust Fund spending plan. Revisions will be ongoing in response to legislative increases/decreases in appropriations.	Ongoing
	c)	Review local fiscal capacity and develop mechanisms at the local level to ensure dollars received by LMEs are accounted for and used to facilitate institutional downsizing.	Movement of funds from institutional budgets to community (LME) budgets begins.	July 1, 2003
	d)	Implement re-alignment plan and begin redirecting funds from state facilities to community services.		
VIII.A-4 The Division will manage and oversee transition to a system of fair and	a)	Assess current resource allocation methodology in the mh/dd/sas system including all funding practices and identify which specifically	Funding practices assessed and recommendations for changes submitted to DHHS and Office of State Budget.	April 1, 2003
equitable resource allocation methodology.	b)	relate to funding disparities. Determine an equitable process for allocation of state psychiatric hospital bed days that will provide incentives to use community resources.	Resource allocation research completed and recommendations with respect to cross disability application submitted to Division Director.	Jan. 1, 2003
	c)	Complete research and development of new resource allocation system based on	Resource allocation model applied to new HCBS Waivers.	July 1, 2003
	d)	the DOORS Program in Wyoming. Determine efficacy of use across all disabilities. Implement resource	Expanded resource allocation system among disability populations applied as demonstration.	July 1, 2004
	(a)	allocation process within new HCBS Waivers and determine effectiveness.	Individual budgets implemented in new waivers.	Jan. 1, 2004
	e)	Create disability-specific	Method for pricing entire	July 1, 2004

			T	
	f)	resource allocation methodologies if needed to effect a funding system based on each individual's intensity and urgency of need. Implement new resource allocation system and develop method for pricing entire service plans on an annual basis. Direct a statewide plan for re- assessment of individuals already receiving services to determine that actual needs	service plan throughout Division populations implemented as demonstration. Application of demonstrated urgency and intensity of need instruments begins system wide.	July 1, 2004
A The Division wil	 ind	match resources provided. stitute new fiscal practices to	facilitate reform	
A. THE DIVISION WI		stitute new risear praetices to	radiiitate reform.	
Objective	Ta	sk/Strategy	Outcome/Product	Completion Date
VIII.B-1 The Division will institute	a)	Establish formula to determine projected costs of LME functions.	Contractor submits interim report on LME functions.	Aug. 1, 2002
independent cost modeling of new system functions.	b)	Establish formula to determine projected costs of services, both core and target. Provide for costing out new services/supports dictated by best practice	Contractor submits report and recommendations with respect to core and targeted services. QM fiscal impact study submitted.	Nov. 1, 2002 April 1, 2003
	c)	standards. Project cost of implementing new quality management system and all of its individual components, i.e., monitoring,	Projected costs of state UM function published in solicitation document (RFA).	Jan. 1, 2003
		competencies and best practice standards.	Division/Department staff using Contractor's cost modeling formulas to	July 1, 2003
	d)	Determine reasonable costs for state utilization management system.	project costs of new system components as needed.	
	e)	Create the capacity within the Division/Department to perform cost modeling as new components of the mh/dd/sa system are planned and developed.		
VIII.B-2 The Division will establish state-level	a)	Review all current fiscal procedures to determine efficacy in the new system.	Assessment of current fiscal procedures completed and recorded in quarterly	April 1, 2003
procedures to enable fiscal reform.	b)	Develop cost finding (as	progress reports.	
		opposed to cost modeling)	New cost finding methods,	July 1, 2004

				1
		methods consistent with best practice, if necessary in the new fiscal environment. Ensure new methodology does not provide unintended incentives for provision of congregate care and/or professionally/provider driven	flexible rate structures and audit specifications adopted and in use. Provider administration costs determinations made and in place for auditing.	July 1, 2003
		systems of support.	Direct enrollment costs calculated and	April 1, 2003
	c)	Develop procedures that provide for a flexible rate structure.	recommendations for administering direct enrollment in IPRS	
	d)	Complete analysis and make recommendations for direct/indirect cost of qualified providers.	submitted to the Division Director.	
	e)	Create audit specifications that support best practice standards.		
	f)	Assess the cost factors associated with direct enrollment.		
VIII.B-3 The Division will redesign its fiscal policies and practices as necessary to support	a)	Create ways to increase the flexibility of funding streams including the development of funding collaboratives and funding resource pools.	Financial accountability work plan includes specific tasks and strategies, outcomes and timeline for instituting new fiscal policies to support best	Jan. 1, 2003
best practices.	b)	Develop funding structures that champion new flexible support options for people with disabilities in community.	practice inclusive of VIII.B-3 (a) – (g).	
	c)	Establish a consumer-friendly voucher system for use among all disabilities.		
	d)	Establish policies and procedures around the use of independent fiscal agents such as fiscal intermediaries, staff leasing agents and public entities as fiscal agents.		
	e)	Develop fiscal policies and strategies to enable consumer-directed support options, such as microboards, revolving loan funds to support consumer owned housing and businesses,		

	tenancy agreements, consumer owned provider agencies, family provider co- ops and consumer co-ops in the areas of housing and work.	
f)	Develop policies and consumer-friendly procedures to support and encourage consumer/family participation and access.	
g)	Examine ways to obtain additional funding through traditional/non-traditional means.	

IX. INFORMATION SYSTEMS AND DATA MANAGEMENT

Successful implementation of the State Plan compels the Division to standardize data, develop uniform measures and continue development of an accessible and effective information system. Information is needed for accountability, management, planning and evaluation. All stakeholders need the ability to answer key questions and make critical decision that will improve the quality of care. The technology component of the State Plan will improve:

- 1) Clinical and administrative decisions made by consumers, family members, providers, payers, managers and researchers.
- 2) Services by making available to stakeholders reliable data on a community's mh/dd/sas needs, services, service users, cost, revenue, performance and outcomes.
- 3) Accountability within the framework of continuous quality improvement.
- 4) Communications within the mh/dd/sas system as well as between it and other human services systems.

In addition, care must be given to involve use of new technologies to ensure efficiency and security of data collection and cost-effectiveness. These technologies must be consistent with the state's Information Technology Services (ITS) and DHHS architecture, enterprise level solutions and federal and state data standards.

A. The Division will develop the information management and data systems necessary to					
support the reform.					
Objective	Task/Strategy	Outcome/Product	Completion Date		
IX.A-1 The Division will oversee the implementation of the Integrated Payment and	a) Ensure compatibility and consistency with the fiscal agent's (currently Electronic Data Systems - EDS) IPRS programming.	Procedures developed for initiating and monitoring IPRS system change requests to be completed by the fiscal agent.	April 2002		
Reporting System (IPRS).		IPRS implemented in four cohorts to include user training, client eligibility, electronic claim (837) and RA (835), provider enrollment, prior approval and business integration.	June 2003		
		Training plan developed and initiated to address the phased approach of IPRS implementation.	May 2002		
IX.A-2 The Division will implement and		Training classes established for central office and LME staff.	August 2002		
oversee the new Decision Support System.	appropriate.	Access to the Decision Support System extended upon completion of	August 2002 and ongoing		
	reporting requirements to	training. An assessment of existing data collection processes,	Aug. 31, 2002		

	1		T	
	d)	comparisons. Eliminate duplication in current data systems and unnecessary forms.	standards and methodologies completed and recommendations for change presented for approval.	
	e)	Provide web-based access to current and past research abstracts.	Workgroup established to compile, review and develop a matrix of the data elements in current	Sept. 30, 2002
	f)	Continue assessment and review of other data systems for possible migration to decision support.	data systems and forms. Recommendation for change presented for approval.	
			Web-based technologies employed in the Decision Support System. Development and research abstracts available.	April 2002
			Other data systems reviewed for inclusion in the decision support project.	Ongoing
IX.A-3 The Division will develop and implement a plan for seamless electronic communication systems across agencies and qualified providers.	a)	Review current and cost- effective tools for improving communication among agencies and qualified providers.	Technical Communications Plan developed and implemented.	December 2002
IX.A-4 The Division will provide leadership in use of technology to improve the mh/dd/sa system and support to individual users.	a)	Develop a technical strategy for effective use of technology in a healthcare environment.	Strategic Technology Plan developed for the Division.	January 2003 and ongoing
IX.A-5 The Division will provide technical guidance and/or leadership in selection/ development of a consumer centered, outcome focused electronic health record system.	a)	Review and prioritize recommendations for obtaining an electronic health record system that will: • Support timely case management among care providers for follow-up evaluation, research and quality improvement initiatives. • Provide sufficient information regarding service utilization to support making decisions	Recommendation made to LMEs and providers regarding selection of an electronic health record system.	January 1, 2003

		 about planning, funding and managing the care system. Provide a seamless link to IPRS and the Decision Support System. 		
		 Comply with privacy regulations of the Health Insurance Portability and Accountability Act (HIPAA). 		
B. The Division wil	lov	ersee the implementation of	all technology standards at	the local level.
Objective	Ta	sk/Strategy	Outcome/Product	Completion Date
IX.B-1 The Division will ensure local	a)	Establish technology specifications for LMEs.	Compliance guidelines developed and published.	August 2002
compliance with state and federal technology and data standards, with	b)	Upon receipt of letters of intent, conduct readiness reviews to determine that each LME has the	Template developed for technical certification of LMEs.	September 2002
special emphasis on compliance with HIPAA standards.		technological capacity necessary for certification.	Scoring system developed for compliance and corrective actions required	September 2002 and ongoing
	c)	Review all local business plans for inclusion of technological compliance and improvements.	for LME technical deficiencies.	
IX.B-2 The Division will oversee the continued	a)	Provide training and technical assistance to LMEs as needed.	Strategic Technology Plan developed and updated as needed.	December 2002 and ongoing.
technological developments at the local level.	b)	Institute a complaint/ problem resolution process to avoid prolonged technological problems.		
	c)	Develop technological supports to enable LMEs to share information and resolutions to issues to promote shared learning.		

X. COLLABORATION

The Division of MH/DD/SAS is expected to cultivate partnerships among community agencies, state divisions and departments. Partnerships are necessary to forge linkages for care coordination and to develop cooperative solutions to complex problems.

Examples of efforts to foster collaboration include:

- Structures, such as multi-purpose collaborative bodies, that facilitate state and local coordination, promote early intervention and explore methods for pooling resources.
- Efforts to focus on substance abuse as an issue permeating societal problems at all levels.
- Collaborative efforts to address needs of older adults in the mental health/corrections systems interface.
- Coordination of specialty services with local physical health care organizations.

Collaborative efforts by the Division with the local and regional communities and state agencies and organizations to support prevention and outreach activities of mh/dd/sa systems are documented at both a system and client-specific level. This includes preventing disabilities through early intervention and collaborating with public safety agencies throughout the state and advocacy organizations in development of state policies and norms that prohibit youth access and that discourage underage use of tobacco and alcohol products. The Division must show that it is collaborating with other state and local public and private service systems to ensure access and provide for an efficient and effective statewide system.

A. The Division will advance collaborative efforts among divisions of DHHS and among						
departments.						
Objective	Objective Task/Strategy Outcome/Product					
X.A-1 The Division will participate in and/or create new partnerships with	a) Develop cross agency policy recommendations for DHHS statewide best practices (duplicate of IV E.2). Policy guidance present to Department for implementation across agencies as appropriate					
state agencies to facilitate reform.	b) Review all existing MOAs between the Division and other state agencies for consistency with the State Existing cross-divisional agreements updated ar executed.	9				
	Plan and update as needed. Report with recommendations on cr	Jan. 1, 2003				
	c) Assess the nature and extent of Division participation in DHHS cross-divisional initiatives. Make recommendations to improve efficiency and efficacy as needed.					
	d) Establish new initiatives as needed to promote best practices among agencies.					
X.A-1.1 The Division will enhance existing joint efforts in the areas of training and	a) Engage university and community college systems with teams of specialists or trainers in each region to create regional learning First regional learning center operational. A number of the learning center become operational in each subsequent fiscal year.					

education.		centers.		2007
	b)	Develop and/or strengthen collaborative agreements with community college systems, DPI, colleges and universities, Area Health Education Centers & associated training vendors to establish training for State Plan, best practices including cultural competencies. [See IV,5.3.]		
X.A-1.2 The Division will participate in departmental level initiative to address workforce issues in human services.	a)	In collaboration with the Long Term Care Cabinet and the Real Choice Systems Change Grant, implement strategies to address workforce issues identified in the HSRI Report.	Real Choice Workforce Project operational and meeting timelines. Grant progress reports disseminated to all stakeholders.	Grant began Oct. 1, 2001 and ends Sept. 30, 2004
TIMITION SOLVICOS.	b)	Assess the issue of rates paid to providers in relation to wages paid to direct care professionals. Develop recommendations to correct inequities.		
	c)	Determine a "reasonable wage" for personal assistant services and develop strategies to increase wages to that amount.		
	d)	Develop and update career enhancement procedures for new system.		
	e)	Develop recommendations for incentives for workforce stability by rewarding lower turnover and vacancy rates.		
X.A-1.3 The Division will increase participation in the Long Term Care Cabinet.	a)	Improve the Division's presence in the Long Term Care Cabinet via regular attendance by the Director and/or his designee.	Initial report on integration of DHHS plans submitted to LOC with recommendations for necessary to changes to resolve conflicts.	July 1, 2002
	b)	Present report on the integration of the Dept.'s Olmstead Plan, Long-Term Care Plan (issues by the Institute of Medicine) and the	Changes in plans are submitted to legislature and implementation of changes begun.	April 1, 2003
	c)	State Plan, Blueprint for Change. Create a collaborative strategy for implementing the Community PASS Systems	Community PASS Project Plan implemented with cross-divisional participation.	Grant begins Oct. 1, 2002 and ends Sept. 30, 2005

		Change Grant recently		
		awarded to the Department.		
X.A-1.4 The Division will engage in cross- departmental strategies to address prevention issues consistent with the State Plan.	a)	Initiate statewide coordination effort to address disability prevention including Early Intervention and Office of Public Health, Governors Highway Safety Commission, MH/DD/SAS and private insurance and medical agencies.	Cross-departmental disability prevention plan submitted to all appropriate legislature research committees. Recommendations implemented.	July 1, 2004 Jan. 1, 2005 and ongoing
	b)	Assess the efficacy of indicated and selected prevention services as applied in substance abuse services across DHHS target populations. Develop prevention service system that is applicable to as		
		wide a target population as indicated.		
X.A-1.5 The Division will work with the Division of Facility Services (DFS) to	a)	Establish oversight practices for newly created consumer safeguards, with or without licensure. [See VI.A-6 (g).]	Consumer safeguards instituted and monitored for efficacy. Licensure category	July 1, 2003 April 1, 2003
modify licensure statutes, rules and practices to promote best practices.	b)	Establish licensure categories and/or standards for certification for agencies providing non-facility based services.	established for non-facility based agency providers. Monitoring system initiated.	July 1, 2003
	c)	Establish local monitoring protocols in coordination with DFS licensure review to decrease redundancy and ensure a more collaborative approach.	Fast-track procedures implemented to expedite new construction necessary to implement reform.	Oct. 1, 2002
	d)	Work with DFS to enable priority consideration for construction on projects related to the development of mh/dd/sas service capacity/mental health reform.		
X.A-1.6 The Division will initiate collaborative efforts to improve the linkage between	a)	Develop a plan to address improving delivery of primary health care services to people with disabilities.	Quality health care plan for people with disabilities adopted and presented to appropriate legislative committees and rules	July 1, 2005
mh/dd/sas and primary health care.	b)	Convene a workgroup in conjunction with major medical and dental schools to	commissions. Courses/curriculum	Aug. 1, 2005

		explore expansion of training	conducted in	
		in disabilities for health professionals.	medical/dental schools.	
	c)	Establish linkages at the state and local levels with ACCESS II & III, Health Choice to enhance coordinated care for	Requirements for interface and procedures to ensure effective linkages in place for (c) and (d).	Oct. 1, 2003
	۹)	individuals with disabilities. Establish collaborative	Task force on dental health for citizens with disabilities convened.	April 1, 2003
	d)	planning efforts with the Office of Minority Heal and Health Disparities.	Report and recommendations submitted to the	Jan. 1, 2004
	e)	Address the issue of scarcity of dental care for people with	Department.	
		significant disabilities. Establish a task force on dental health for citizens with disabilities to explore the many options cited in the HSRI report across disabilities.	Recommendations implemented.	April 1, 2004 and ongoing
	f)	Improve primary linkages for prevention of infectious diseases such as HIV and HEPC.		
X.A-1.7 The Division will work with DHHS staff and Office of State Personnel to address implications	a)	Develop a strategic plan to ensure retention of current, qualified staff in the publicly funded mh/dd/sas supports/services system.	Plan submitted to the Division Director that addresses retention of qualified staff and all personnel issues necessary to expedite reform. [See	Jan. 1, 2003
of reform on the state/local public workforce.	b)	Create mechanisms to assist state and local staff in publicly operated programs to transition to privately operated systems as necessary. Specifically address inequities throughout the mh/dd/sa system with respect to wages, benefits and training.	X.A-1.7 (a -c).] Changes in personnel requirements and procedures per the plan in new rule/regulation.	July 1, 2003
	c)	Design strategies to address the changing sets of skills and educational and experiential backgrounds required in the new system. Review job specifications, individual job descriptions and pay grades currently in the personnel system in relation to requirements of the new		

		system.		
B. The Division wil	I cre	eate a unified system at the s	tate and local levels.	
Objective	Tas	sk/Strategy	Outcome/Product	Completion Date
X.B-1 The Division will oversee collaborative efforts to help de-	a)	Develop organizational models to exemplify a unified system for use by LMEs and providers.	Division re-organizational structure as blueprint for LMEs.	July 1, 2002
construct the existing silos (an agency practice of operating without input or involvement	b)	Ensure all entities that provide services/supports to individuals in target populations (such as ICF/MR	Other models produced and shared with all stakeholders in local transition. [See III.C-2.]	Jan. 1, 2003 and ongoing
of other agencies or parts of agencies).		facilities and adult care homes that have not traditionally been included in the locally administered mh/dd/sas system) are governed by the same	Changes in policy, rules, regulations and funding procedures in effect to enforce the concept of a unified community system.	July 1, 2003
	c)	standards and protocols as all providers. Enhance the community collaborative concept in	Community collaborative consortiums observable in every LME catchment area and address cross-disability	July 1, 2005
		System of Care to create broader collaboratives across disabilities.	and age categories. At least two Phase-In Group (PIG) sites	July 1, 2003
C. The Division wil	d)	Create collaborative initiatives to enhance participant/family directed supports. Provide incentives for coordinated efforts between/among System of Care (SOC) community collaboratives, self determination efforts and First in Families (Developmental Disabilities Services family support) to begin this effort.	conducting a pilot/demonstration of a broader collaborative to enhance participant/family directed supports.	
		opt a communication and pul		
Objective		sk/Strategy	Outcome/Product	Completion Date
X.C-1 In collaboration with appropriate state agencies, state and local media, LMEs	a)	Develop a communication and marketing strategy in conjunction with the DHHS Office of Public Affairs.	Marketing strategy underway and all communication events reported in quarterly reports to the LOC.	July 1, 2002 and ongoing
and advocacy organizations, the Division will increase awareness of the mh/dd/sa reform effort and the new system that is	b)	Assess and report on efficacy of communication efforts and track presentations, conferences, trainings and other events used to promote public awareness.	Brochures and other informational materials available to the public and widely distributed.	Oct. 1, 2002 and ongoing.

envisioned.	c)	Develop brochures and other publications about the system for broad distribution to consumers and their families, potential consumers and the general public.		
X.C-2 In collaboration with LMEs, advocacy and consumer organizations, the Division will create a local development strategy to engender	a)	Create professional/ consumer teams with assigned Division technical assistance staff to organize community networks for promotion of reform and full citizenship for individuals with disabilities.	At least one Phase-In Group site conducting a pilot/demonstration of a grassroots community organization team with Division technical assistance.	July 1, 2004
support for the new system and promote the vision of people with disabilities as full citizens of their communities.	b)	Assess the effectiveness of this effort through a pre-post evaluation method, using indicators of success determined by the community team following one year of operation.	Assessment completed and improvements made to continue reform efforts.	July 1, 2005