

# **Website Redesign Project Schedule**

**Every Division and Office "Parent" Site Redesigned (completed July 2010)**

Step	Begin	End
<b>Announcements</b>	July 6, 2009	
<b>Charters</b>	July 15, 2009	August 31, 2009
<b>Train Webmasters, Group A</b>	August 2009	
<b>Build Sites, Group A</b>	August 2009	February 2010
<b>Surveys</b>	September 1, 2009	September 15, 2009
<b>Outline</b>		
-- Group B and C	September 15, 2009	October 31, 2009
-- Group D	September 15, 2009	November 30, 2009
<b>Wireframes</b>		
-- Group B	November 1, 2009	December 30, 2010
-- Group C	November 1, 2009	February 28, 2010
-- Group D	December 1, 2009	March 15, 2010
<b>Webmaster Trainings</b>		
-- Group B	January 2010	
-- Group C	March 2010 (early)	
-- Group D	March 2010 (late)	
<b>Build Sites</b>		
-- Group B	January 2010	March 15, 2010
-- Group C	March 2010	May 15, 2010
-- Group D	April 2010	June 30, 2010
<b>Usability Test and Site Adjustments</b>		
-- Group B	March 16, 2010	March 31, 2010
-- Group C	May 16, 2010	May 30, 2010
-- Group D	July 1, 2010	July 15, 2010
<b>Review and Approval</b>		
-- Group B	April 1, 2010	April 10, 2010
-- Group C	June 1, 2010	June 10, 2010
-- Group D	July 15, 2010	July 25, 2010
<b>Go Live</b>		
-- Group B	April 2010	
-- Group C	June 2010	
-- Group D	July 2010	

## **Divisions and Office Website Groupings**

- Group A: Straight to Template: State Center for Health Statistics, Office of Long-Term Services and Supports, Human Resources, Procurement and Contracting
- Group B: Simple Sites: Service for the Blind, Services for the Deaf and Hard of Hearing, Controller, Privacy and Security, Economic Opportunity, State Operated Healthcare Facilities
- Group C: Complicated Sites: Child Development, Citizen Services, Education Services, Social Services, Vocational Rehabilitation
- Group D: Highly Complicated Sites: Aging and Adult Services, Health Service Regulation, Public Health, MHDDSAS