


County Groupings for I&A Rollout




Group Name	Group Number
1 – Current Cúram-Based I&A Only Counties + Forsyth	1
2 – South-Eastern Counties	2
3 – Western Counties	3
4 – North-Eastern Counties	4
5 – South Central Counties	5
6 – North Central Counties	6
I&A Group 7 / Ongoing Group 1 - 11 Cúram CWIS Counties	7*


Powered by Bing
© GeoNames, TomTom

**Note: The 11 counties currently using the full functionality in the existing NC FAST CWIS will rollout both I&A and Ongoing in PATH NC, as Group 1 for Ongoing / Group 7 for I&A. Ongoing rollout will begin in early calendar year 2026*

PATH NC Intake & Assessment Rollout Timeline (Consolidated)



PATH NC Intake & Assessment Group 1 Timeline



Note: The Readiness Kickoff took place in January based on original timeline dates for Group 1 Go-Live.

PATH NC Rollout Timeline

Planned I&A Go-Live Dates - 2025

Ongoing Case Management - 2026

*Dates TBD – Calendar Year 2026
(Winter – Summer)*

- 6/2
R1
- 7/14
R2
- 8/11
R3
- 9/8
R4
- 10/6
R5
- 11/3
R6