All Ages, All Stages NC

A Roadmap for Aging and Living Well

All Ages, All Stages NC

A Roadmap for Aging and Living Well



All Ages, All Stages NC

A Roadmap for Aging and Living Well

May 2

Executive Order Signed; Formalize MPA Initiative

June 5

Host MPA Kickoff Meeting

July

Finalize Steering Committee and Stakeholder Workgroups; Establish Cabinet Agency Workgroup









May

Plan MPA Kickoff; Finalize Domains/Goals

June

Consult with Kathy Greenlee for APS Statutory Changes

July

Launch Public
Information Campaign;
Initiate National Core
Indicators Survey
Process

August 27-30

Hold MPA Session During SE4A Conference







July to December

Convene Stakeholder Workgroups to Develop Recommendations

December

Steering Committee Receives Workgroups' Recommendations; Begin Drafting MPA

January 2024

Share Recommendations and Draft with Cabinet Workgroup

March 2024

Lead Agency Shares Back to Workgroups; Finalizes MPA

May 2024

Submit Report to Governor











February 2024

Lead Agency Share MPA Draft and Cabinet Input with GAC, Submit Preliminary Budget Requests

April 2024

Establish 2-Year Outcome Metrics and Finalize Data Dashboard